Volunteer Plan
Contact us:
For any questions not answered in this document, contact Site
Manager Nuruddin at nuruddin@beecrossing.org or on our
website https://beecrossing.org/contact-us/

Construction Date: 05/15/2021
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Teams
Team Roles:
There will be teams of volunteers to maximize efficiency. The teams will be
as follows:
●
●
●
●
●

Team Auger (Requires at least 2 people 18 years or older)
Gravel Dumpers
Postal Lumberers
Compact Crew
Assembly Team (requires driller to be 14 or older)

The roles of each teams are:
Team Auger: Use the auger to dig holes and clean the holes for the
Gravel Dumpers and Postal Lumberers
Gravel Dumpers: Transport the gravel when needed utilizing buckets
and help fill in the holes with Postal Lumberers
Postal Lumberers: Haul and place posts in the holes made by Team
Auger and assist Gravel Dumpers in filling the hole.
Compact Crew: As each hole is filled with gravel, compact it using a
ground tamper as much as possible.
Assembly Team: Install the Solar LED’s in the proper locations along
with the proper plaques. This requires referencing a schematic often
and being SURE in where you are installing.

Equipment Used (by Team)

Universal

Gloves, Work shoes/Boots,
Work pants, Mask,

Team Auger

16-inch bit Auger (with
gas), Trowel, Pickaxe,
Mattock, Meter stick/
Measuring Tape

Gravel Dumpers

Home Depot Buckets/5
Gallon Buckets

Postal Lumberers

Measuring Tape, Level

Compact Crew

Ground tamper, Sledge
hammer

Assembly Team

Portable drill & drill bits,
Screws

Preparation/Clean-up Waste bags, Trash bags
Clarification & Important Notices

Volunteers are only expected to bring items in the
Universal category
Universal equipment is the only equipment that will not be
provided. However, any of these equipment is welcomed to be
donated/brought over on construction day. We highly encourage you
to label your own equipment!

Construction Overview
Order of Events:
1. Site Preparation
2. Construction of Posts
3. Installing the Plaques & LED’s
4. Clean-up
Construction Procedures:
1.
2.
3.
4.

Site Preparation & Clean-Up:
Clear the area for the designated posts in a 2 foot radius of debris.
Collect the plant material into paper waste bags.
Collect trash into trash bags.
Dispose of the waste/trash.
This will be done by all teams available!

1.
2.

3.
4.

5.
6.

Construction of the Posts:
Dig the post hole 30 inches deep with a 16 inch diameter bit. (Team
Auger) according to the markers/schematic
Clear out the dirt with a hand shovel. Any dirt removed will be placed
in the barren zone spread out and not in contact with the gravel.
(Team Auger)
Place two-inches of gravel. (Gravel Dumpers)
Put a post in the center of the hole, the post should be about 6 inches
away from the sides of the holes. (Gravel Dumpers & Postal
Lumberers)
One person holds the post, whilst the other fills it in. (Gravel Dumpers
& Postal Lumberers)
Compact the gravel with the tamper. (Compact Crew)

Installing the Plaques & LED’s
1. Follow the markings to drill a pilot hole with a drill bit for both the LED
& Plaque.
Pilot holes are made to not split the wood when drilling!
(If the there is no marker for LED pilot hole, do not make a new hole)
2. Turn on the LED device
3. Fasten the plaque/LED such that is nearly flushed with the
plaque/LED, but not any tighter.
The entirety of this process will be done by the Assembly Team

Schematics

(I&S refers to posts with info plaques and solar LEDs, IP refers to
only that of info plaques. CD is a different kind of IP that will be
used for crediting. The numbers are the corresponding Plaque
ID’s which are on the back)

(A more simplified view of all 16 posts)

Matching Plaques & Posts
Which post has what plaque will be determined as such. On the back
of each plaque will be two numbers. The first is the post number, and the
second is the ID number. These two numbers will be connected by a dash.
For example, on “Post 1” the back of the plaque would say,”1-17”. The
following is the list of post numbers and their associated plaque ID’s.

Post #

Plaque ID

Has Solar LED on Post

1

17

Yes

2

13

Yes

3

14

Yes

4

24

Yes

5

25

Yes

6

15

Yes

7

16

Yes

8

18

Yes

9

19

Yes

10

32

Yes

11

23

No

12

20

No

13

21

No

14

30

No

15

31

No

16

22

No

What to Expect
Arrival
Check-in:
Location of Bee Crossing is 638 Dranesville Rd, Herndon, VA 20170,
it can be found on Google Maps. It is the Path between Merlins Lane,
Woodshire Lane, and Herndon Elementary School. (Map below)

Upon arrival to Bee Crossing, locate and check-in with the Site Manager*.
This is crucial to log in the amount of service hours that was completed for
you and the project. From there, you’ll be placed and introduced to your
team based on where you are needed. You may also shift teams
throughout the construction process. This is simply because some areas
may need more larborers than others at certain times.
*The Site Manager will be Nuruddin (Nur-uh-dean), in a Blue-Greenish
scout uniform. In the event that he is not present or cannot be currently
attending, locate the next delegated Site Manager.

Work Environment
Assigned Teams:
After check-in, you’ll be given a brief overview of your role then
directed to your location of fellow teammates. In interactions with fellow
volunteers, understand that they are volunteers and deserve the same
respect and understanding as you do. Be kind, be polite, and be ready to
lend a hand!
Safety is a major concern at Bee Crossing. Things to violate safety are
including but not limited to: misuse of tools, unsafe conduct, physical
aggression, and more.
Safety also extends to the work environment. If you ever feel like the
environment is uncomfortable or is hostile, please contact the Site Manager
or another trusted volunteer.
If any of these are violated, you will be asked to leave Bee Crossing.
Food Break & Refreshments:
Your physical well being is important! Avoid overworking/ exerting
yourself to the point of exhaustion. We recommend you to bring meals for
you to eat while we provide snacks and water. Snacks will be individually
packaged as to avoid any food contamination. Hand Sanitizer will also be
supplied. There may be a point in time where pizza may be ordered, if you
have a food allergy or dietary constrictions, please contact the Site
Manager.
We want you to enjoy your volunteer work, your service to your community,
not to be a sluggish suffering.

